CFGI

NetSuite Implementation Proposal
March 2026

ABIVAX

CFGI Proposal

Table of Contents

Our Understanding

Proposed Phasing/Scope Summary

Project Fees & Assumptions

CFGI

OUR UNDERSTANDING

OUR UNDERSTANDING

Abivax is a Paris-headquartered, Nasdaq- and Euronext-listed biotechnology company developing first-in-class therapeutics for chronic inflammatory diseases. Its lead asset, Obefazimod (ABX464), is in late-stage clinical development for ulcerative colitis and Crohn's disease, with Phase 3 topline data and a U.S. NDA filing both anticipated in 2026; placing 2027 on a potential commercial launch trajectory. Operating across France and the United States, with research operations in Montpellier, Abivax is navigating the demanding transition from a clinical-stage organization to a fully scaled, commercial-ready enterprise. That transition puts extraordinary demands on the finance function: the systems, controls, and processes required to support a biotech filing with regulators are materially different from those required to run a global commercial operation.

Key Areas of Need

- **A financial foundation that can support a January 1 go-live:** Core multi-entity consolidation, intercompany accounting, IFRS/GAAP dual-book, P2P controls, and five enterprise integrations delivered in a single, focused phase that aligns with your close calendar and regulatory cadence.

- **A partner who already knows the business:** CFGI brings existing familiarity with Abivax's operations, team, and context on both sides of the Atlantic, which meaningfully compresses the discovery and ramp time that any new implementation partner would require.

- **Transatlantic delivery capability:** With relationships and resources in both France and the United States, CFGI is positioned to support a genuinely bilingual, bicultural implementation in a way that matters for a dual-listed, dual-jurisdiction organization running English and French operations simultaneously.

- **A phased structure designed around your actual near-term needs:** Phase 1 delivers everything required to run the business on January 1, 2027; Phase 2, covering Order-to-Cash, inventory, and commercial operational modules follows on a timeline that matches your launch readiness, not an arbitrary delivery schedule.

- **A long-term relationship, not a transaction:** We view this engagement as an investment in building something durable with Abivax, and our proposal reflects that: full-scope delivery, change management, extended post go-live support, and the continuity of a team that will still be here after cutover.

© CFGI | ALL RIGHTS RESERVED

OUR PROPOSED APPROACH

CFGI proposes a phased NetSuite implementation approach that delivers Abivax's core financial operating platform by January 1, 2027, with commercial and operational modules sequenced to align with your anticipated 2027+ product launch timeline.

Phase 2 is structured to proceed at Abivax's discretion (when the business is ready, the scope is already defined).

Proposed Phasing Overview

Phase	Description	Est. Kickoff
1	Core Financial Foundation - OneWorld multi-entity, localization, multi-book (IFRS/GAAP), R2R, P2P, 5 integrations, NSAW analytics, change management, and data migration (list records, opening balances, historical trial balances)	April 2026
2	Operational & Commercial Modules - Order to Cash, Design to Build / Inventory, Phase 2 data migration (historical detail as needed), end-user training delivery, and post go-live hypercare.	November 2026

© CFGI | ALL RIGHTS RESERVED

CFGI

PROPOSED PHASING/ SCOPE SUMMARY

PROPOSED SCOPE SUMMARY

Workstream	Phase 1	Phase 2
Implementation PMO	✓	✓
Discovery & Design	R2R / P2P	O2C / D2B
General Configuration & OneWorld Setup (France + USA)	✓	—
Record to Report (R2R)	✓	—
Procure to Pay (P2P)	✓	—
5 Integrations (TrustPair, ADP, Lucca, Adaptive, Concur)	✓	—
Analytics, Reporting & NSAW	✓	✓
Data Migration	List records, opening balances, open transactions	Transactional history, inventory
Order to Cash (O2C)	—	✓
Design to Build / Inventory	—	✓
Change Management	Impact assessment	Training delivery
UAT & Cutover Support	✓	✓
Post Go-Live Hypercare — 60 days / 120 hrs	—	✓

© CFGI | ALL RIGHTS RESERVED

KEY SCOPE ASSUMPTIONS

- Engagement scope is based on **SuiteSuccess Financials Premium**, configured for **1 production + sandbox** instance with **1 parent + 2 subsidiaries** (France and USA).
- Chart of Accounts configuration assumes **up to 1,500 COA records**; fixed asset migration assumes **up to 5,000 records** with **up to 3 depreciation methods**.
- Assumes **IFRS primary accounting + 1 local statutory secondary book** using NetSuite Multi-Book.
- **5 named integrations** using **NSIP** are included in scope. TrustPair and Lucca carry higher hour efforts reflecting less-familiar connectors; integration testing and documentation are included.
- Scope assumes **English and French UI** configuration
- Abivax is responsible for data extraction, cleansing, and validation from source systems.
- **French on-site Project Manager** support is **not included** in this fee and is treated as separate scope.
- **SOX-related SDLC** activities are **not included** in this fee and are treated as separate scope.

© CFGI | ALL RIGHTS RESERVED

CFGI

PROJECT FEES & ASSUMPTIONS

COST AND TIMELINE ESTIMATE

Our philosophy is to provide high-quality, full-scope services for a fair and competitive fixed fee. The intent of our proposed fee structure is to reflect our genuine investment in the Abivax relationship - on both sides of the Atlantic - and our confidence in delivering a complete implementation without surprises. Our proposed fees to complete the areas in scope are as follows:

Project	Est. Duration	Proposed Fees
Phase 1 – Core Financial Foundation (OneWorld, R2R, P2P, all integrations, analytics, data migration)	~39 weeks	€273,000
Phase 2 – Operational & Commercial Modules (O2C, inventory, training delivery, post go-live hypercare)*	~ 22 weeks	€117,000*
Total (Phases 1 & 2)		**€390,000***

*Phase 2 fees are fixed and included here for planning purposes. **CFGI and Abivax will confirm the Phase 2 proceed decision jointly following Phase 1 go-live**, with scope and timeline validated against commercial readiness at that time.

© CFGI | ALL RIGHTS RESERVED

KEY COST AND TIMELINE ASSUMPTIONS

- Abivax executes the NetSuite license agreement in sufficient time for environment provisioning ahead of an April 2026 project kickoff
- Abivax designates executive sponsor(s) with decision authority across both the French and US entities for the duration of the engagement
- Named subject matter experts from Finance, IT, and Operations are available for discovery workshops, configuration reviews, and UAT across both phases
- Abivax provides timely feedback and decisions; CFGI's project plan assumes a 2–3 business day turnaround on open items
- Source system access (including current ERP/GL, expense platforms, and HR systems) is maintained through go-live to support parallel testing, data extraction, and cutover validation
- No material changes to legal entity structure, chart of accounts design, or subsidiary configuration during the implementation engagement
- French-language end-user training is delivered in Phase 2 by CFGI in coordination with Abivax's on-ground team; CFGI trains core team, Abivax trains the broader organization
- NetSuite licensing includes OneWorld, Multi-Book Accounting, SuiteAnalytics, NSAW, and all modules required to support the scoped configuration*; **licensing costs are not included in CFGI's fee***
- Five integrations (TrustPair, ADP, Lucca, Workday Adaptive Planning, SAP Concur) are in scope; any third-party connector licensing, API access, and vendor-side configuration are Abivax's responsibility
- Custom SuiteScript development is out of scope unless separately agreed in writing; standard NetSuite configuration tooling applies throughout
- **French on-site Project Management and SOX SDLC resources are separate scope and not included in this fee**; any travel and expenses for CFGI staff are billed separately at cost

© CFGI | ALL RIGHTS RESERVED

CFGI

CONTACT:

Shine Thomas
Partner, Technology Transformation
Email: sthomas@cfgi.com
Phone: (949) 838-7137

Ken Schatz
Managing Director, Technology Transformation
Email: kschatz@cfgi.com
Phone: (512) 694-1202